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Agenda: The agenda for the February 19, 1998 meeting included the following B Plant
Facility Transition topics:

1) Approve Minutes from Previous Project Managers Meeting
2) Discuss Closure of Organic Storage Area Proposal

Administrative Closure
Removing the Unit from the Part A Permit

3) Vessel Deactivation Update
4) W-059 Project Update
5) Review Action Items
6) Other Items
7) Set date for March PMM
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B Plant Project Managers Mceting

Department of Ecology, Conference Room 4
Kennewick, Washington

February 19, 1998

8:00 a.m. - 10:00 a.m.

SUMMARY OF DISCUSSION AND COMMITMENTS/AGREEMENTS

Approve Minutes from Previous Project Manager Meeting

Mr. Ted Wooley, Washington State Department of Ecology (Ecology); Mr. Dave Evans,

Department of Energy, Richland Operations Office (RL); Mr. George Reddick, Fluor Daniel

Hanford, Inc. (FDH); and Mr. Greg LeBaron, B&W Hanford Company (BWHC) app roved and

signed the meeting minutes from the January 29, 1998 B Plant Project Managers Meetiilg. As

Ms. Cindy Grant, Washington State Department of Health (WDOH), was unable to attend that

meeting; her signature will not be required. The minutes were sent out, prior to the meeting, for

review and all corrections were incorporated, prior to approval.

])iscuss Closure of Organic Storage Area Proposal

Administrative Closure

Mr. Greg LeBaron (BWHC) amiounced that all the comments have been incorporated into the

proposal for the Organic Storage Area Closure, and the proposal should be on Mr. Bob

Heineman's (BWHC) desk, for his review by either February 19, or February 20, 1998. Upon

completion of Mr. Heineman's review, it will be forwarded to Mr. Ted Wooley (Ecology) for his

review and approval.

Mr. Wooley was asked for an approximate date for the completion of his review, and he inquired

about the size (amount of data) of the summary. Mr. Wooley was told that it was approximately
a 5 page summary, plus references. Mr. LeBaron said that he would forward Mr. Wooley an
advanced copy of the summary in order for him to be able to familiarize himself on what the
summary entails (ACTION REWORDED: PMM-BP-97-17). Mr. Wooley responded that it
should only take him approximately two weeks to complete his review, if he received an advance
copy.

Removing the Unit from the Part A Permit

Mr. LeBaron announced that an evaluation has been performed regarding modifying the B Plant
Part A Permit to remove reference to the ISO Organic Storage Tanks, and BWHC doesn't feel
that the unit can be closed as part of the deactivation. Mr. Wooley was advised that with the
current schedule and budget, it would not be possible to complete all actions to close the unit. A
discussion ensued, and Mr. Heineman proposed that the tank just be left there and eventually
someone might be able to utilize the tank or the secondary containment.
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Mr. Steve Godfrey (BWHC) announced that it would take roughly $60,000 dollars for the

cleaning, with sampling at approximately $17,000. The administrative actions are estimated to

cost an additional $60,000.

Mr. Wooley was concerned that the tank would just remain at B Plant, indefinitely. Mr. LeBaron

stated that it would be considered as part of the B Plant closure and closed the same time the

other B Plant vessels are closed.

Vessel Deactivation Update

Mr. LeBaron reported that the decontamination work in B Plant Canyon has been completed. He

informed the group that liquid was removed from the 18-2 tower and is being sampled before

sending it to the tank farms. Deactivation of this vessel is expected to be completed iadhe next

week. That leaves 6 vessels in the canyon that have to be deactivated.

Mr. Wooley then asked about the status of the Canyon Waste Handling Plan. Mr. Godfrey

explained that there have been several drafts sent back and forth between Bechtel Hanford,

Incorporated (BHI) and they are only awaiting BHI's signature. Mr Godfrey said that BHI had

just sent the draft back late yesterday afternoon (February 18) and said that they didn't have a

problem with it and that they had just wanted to make sure that they had the inventory. Mr.

Godfrey stated that BHI's comments would be incorporated into the plan. When Mr. Wooley

inquired the extent of what the plan contained, Mr. Godfrey stated that it addressed all the

dangerous waste identified in the canyon. Mr. Godfrey will provide Mr. Wooley with a copy of

the Canyon Waste Handling Plan (ACTION: PMM-BP-98-8).

Mr. Heineman aimounced that BHI has different expectations of B WHC, and pushes us to do
more than is necessary for deactivation at times, like get the lead blankets out of the canyon. Mr.
Godfrey stated that only 17% of the lead in the canyon could be removed and it does not make
sense to remove it at this time. The lead is in safe storage and does not present a hazard to
human health or the enviromnent.

Mr. Heinen-ian stated that the decontamination of the canyon went well and that the
contamination levels are the lowest in long time and, hopefully, it will stay that way; but if the
contamination spreads, there is the ventilation system to contain it.

W-059 Project Update

Mr. LeBaron announced that last week, Fluor Daniels Northwest started work in the B Plant
canyon by installing the new Cell 10 cover block and the ductwork inside the canyon. They are
scheduled to complete work in the canyon next week. Equipment for the air control train is
scheduled to arrive today. The fan procurement is in review and the fans will have to be returned
to the vender to be reworked.
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Other Items

Mr. LeBaron distributed copies of the B Plant proposed presentation at IAMIT for comments.

Mr. Godfrey explained that the only change on the milestone completion list from the previous

review was that two additional milestones have been completed and added to the list.

For the RL program manager's assessment, Mr. Evans explained that he hadn't had a chance to

provide input yet but will provide some words to be included in the presentation.

Mr. LeBaron said that the M-82-06 Milestone, deactivate the B Plant liquid effluents area, was

complete. Also, work was completed and the endpoint document has been approved by Ecology.

Mr. Wooley asked about the progress of getting the document entered into the administrative

record. Mr. Godfrey stated that the proprietary label can be removed and then he wilRake the

action to get it placed into the administrative record (ACTION: PMM-BP-98-9).

Milestone M-20-21a, complete the Pre Closure Work Plan, has been drafted and is being

transmitted to Ecology. Mr. Wooley asked what the plan included. Mr. LeBaron explained that

the contents of the work plan is based on what needs to be included in a closure plan and as much

infonmation as is available is included. Mr. Heineman asked Mr. Wooley if it would be helpful

to him if BWHC were to summarize what they had gone through to determine what is included in

the plan. Mr. Wooley agreed that it would be helpful (ACTION: PMD'I-BP-98-10).

There was a question on the TPA due dates for the milestones reported under the "Significant

Planned Actions" slide and Mr. LeBaron stated that he would go back and check the dates.

As the budget and cost portion of the presentation was being reviewed, Mr. LeBaron stated that

the budget is set up for two different areas, B Plant surveillance and maintenance and B Plant

deactivation. Mr. Godfrey will provide additional data to provide a more complete budget
picture.

There was a general discussion about various budget short falls due to over runs at PFP and the
canister storage facility. Mr. Heineman expressed concern that the various budget short falls
could impact and possibly delay the deactivation of B Plant; possibly for 6 months. Mr. Godfrey
stated that right now B Plant is on budget. Mr. Heineman agreed that, at this point, he did have
the funds to support deactivation.

Mr. LeBaron indicated that "no issues" would be identified at the IAMIT meeting in being able

to complete the milestones for the B Plant deactivation. The presentation is to take place

Tuesday, February 24, 1998, from 10:00 a.m. to 11:30 a.m. and is to include all of the 80 series

milestones.
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OPEN OR RECENTLY CLOSED ACTION ITEMS

Action [tem Responsible Description Completion

Person Date

PMM-BP-97-12 Steve Godfrey Address and resolve issue of

BWHC insufficient information to adequately

identify remaining hazards on B Plant
OPEN

End Point Closure letters.

PMM-BP-97-17 Greg LeBaron ACTION REWORDED : Provide

BWHC copy of the administrative closure
OPEN

plant to Ted Wooley after Hank
Hatch, President of FDIl, signs it.

PMM-BP-97-20 Ted Wooley Review B Plant WAP and provide
OPEN

Ecology comments

PMM-BP-98-1 Ted Wooley Review the closure document
CLOSED

Ecology outlines to make sure they are
2/98

complete

PMM-BP-98-2 Jason Adler Provide a list of the documents to be

WMH used to support administrative
CLOSED

closure
1/98

PMM-BP-98-3 Ted Wooley Evaluate need for PE stamp for
Ecology administrative closure of the ISO OPEN

West Organic Storage Taiilc

PMM-BP-98-4 Steve Godfrey Provide need date for the ISO West
(BWHC) Organic Storage Tank closure to meet

CLOSED

project milestones
1/98

PMM-BP-98-5 Greg LeBaron Update Ms. Cindy Grant (WDOH) on
CLOSED

(BWHC) the progress of Gallery Exhauster
Shut Down

1/98

PMM-BP-98-6 Steve Godfrey Establish a specific end point to
(BWHC) document lead inventory and location

OPEN

PMM-BP-98-7 Steve Godfrey Arrange for the B Plant end point
(BWHC) document to be publicly released

OPEN

PMM-BP-98-8 Steve Godfrey Provide Ted Wooley with a copy of
(BWHC) the Canyon Waste Handling Plan
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Action Item Responsible Description Completion

Person Date

PMM-BP-98-9 Steve Godfrey Place a copy of the End Point

(BWHC) Document in the administrative

record

PMM-BP-98-10 Greg LeBaron Set up a briefing with the transmittal

(BWHC) of the Preclosure Work Plan.

PMM-BP-98-11

Only open items and those which have been closed since approval of the last meetiug-minutes

will be listed.
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SCHEDULING OF NEXT MEETING

The next B Plant Project Managers Meeting is scheduled for March 19, 1998 at B Plant, MO-414
Conference Room, from 9:00 am to 11:00 am.

FEBRUARY 19, 1998
ATTENDEE LIST

NAME ORGANIZATION PHONE NUMBER

Dave Evans RL-TPD 373-9278

Steve Godfrey BWHC 372-0501

Bob Heineman BWHC 372-0151

Diana Hudon BWHC 372-2608

Greg LeBaron BWHC 373-1792

Ellen Mattlin DOE-EAP 376-2385

George Reddick FDH 372-2326

Ted Wooley Ecology 736-3012
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